


2021 LETTING SCHEDULE

Activity

LETTING
Feb 5

LETTING
Mar 26

LETTING
May 7

LETTING
June 18

LETTING
Aug 20

LETTING
Oct 8

LETTING
*Nov 5

Mowing/litter Removal

LETTING
Dec 10

WEEKS
BEFORE
LETTING

TDOT Design Manager schedules and
distributes printes for construction field
review

May 27, 2020

July 15, 2020

August 26, 2020

October 7, 2020

December 9, 2020

January 27

February 24

March 31

36 -1/2

TDOT Design Manager verifies all_
deliverables have been received to allow
completion of plans in accordance with
the roadway design checklist.

September 2, 2020

October 21, 2020

December 2, 2020

January 13

March 17

May 5

June 2

July 7

22 -1/2

Regional Resurfacing Coordinator
furnishes PS&E report to Regional
Project Development for development of
resurfacing plans

September 18, 2020

November 6, 2020

December 18, 2020

January 29

April 1

May 21

June 18

July 23

20

Design Division or Regional Project
Development begins "in house"
checking of final Roadway Plans prior to
turn-in for letting

September 30, 2020

November 18, 2020

December 30, 2020

February 10

April 14

June 2

June 30

August 4

18 -1/2

Regional Project Development to
submit Preliminary Resurfacing Plans for|
review

October 14, 2020

December 2, 2020

January 13

February 24

April 28

June 16

July 14

August 18

16 -1/2

Consultant furnishes final roadway
plans w/ estimate to TDOT Design
Manager for review

October 28, 2020

December 16, 2020

January 27

March 10

May 12

June 30

July 28

September 1

14 -1/2

Regional ROW Office submits "removal
of structures"” letter to the Design
Division or Regional Project
Development

November 4, 2020

December 23, 2020

February 3

March 17

May 19

July 7

August 4

September 8

13-1/2

Consultant furnishes Structures
Division final structure plans w/ estimate
for review

November 10, 2020

December 30, 2020

February 10

March 24

May 26

July 14

August 11

September 15

12 -1/2

Regional Utility Engineer furnishes
utility plans to the Plans Assembly
Section

November 18, 2020

January 06

February 17

March 31

June 2

July 21

August 18

September 22

11-1/2

Design Division or Regional Project
Development, Structures Division,
Traffic Operations Division,
Environmental Division, and
Geotechnical Engineering Office
submits final plans w/ estimate to the
Plans Assembly Section

November 25, 2020

January 13

February 24

April 7

June 9

July 28

August 25

September 29

10 -1/2

Plans Assembly Section submits final
plans to the Construction Division,
Contracts & Specifications Office

December 16, 2020

February 3

March 17

April 28

June 30

August 18

September 15

October 20

7-1/2




